



**Associação
Saúde da
Família**

Final Report

(Year-3 progress report: July 2007 - June 2008)

Project: Expanding HIV/AIDS /STI prevention and care integrated to primary care in the City of Fortaleza, Brazil - Year 3: educational intervention and care to women and female adolescents living in specific poor areas of Fortaleza

Sponsored by:

Johnson & Johnson

FORTALEZA, BRAZIL
July, 2008



**Associação
Saúde da
Família**

Final Report

(Year-3 progress report: July 2007 - June 2008)

Project: Expanding HIV/AIDS /STI prevention and care integrated to primary care in the City of Fortaleza, Brazil - Year 3: educational intervention and care to women and female adolescents living in specific poor areas of Fortaleza

Sponsored by:

Johnson & Johnson

FORTALEZA, BRAZIL
July, 2008

ASF Project Team

General Supervision	- Maria Eugênia Lemos Fernandes MD, MPH
Project Manager	- Anamaria Cavalcante e Silva MD, PhD
Project Assistant	- Leilanne Maria Costa Lima
Finance Manager	- Ivan Gouveia Fini

Participating Primary Health Care Units

- **C.S. Flávio Marcílio**
- **C.S. Odorico de Moraes**
- **C.S. Paulo Marcelo**
- **UBASF Célio Girão Brasil**
- **UBASF Aida Santos e Silva**
- **UBASF Frei Tito**

Consultants

- **Telma Alves Martins**
- **Ivana Cristina de Holanda Barreto**
- **Jocileide Sales Campos**
- **Maria Teresinha Lello de Castro**

Partner Institutions

- **Secretaria Municipal de Saúde de Fortaleza**
- **Faculdade Christus**
- **SESA/CE**

Sponsored by

- **Johnson & Johnson**
- **Funding: US\$ 70,000.00**

Report prepared by

- **Anamaria Cavalcante e Silva MD, PhD**
- **Silas Pereira Barbosa Jr. MD, PhD**
- **Telma Alves Martins**
- **Ivana Cristina de Holanda Barreto**
- **Jocileide Sales Campos**
- **Denise Rodrigues Nagatomy**

Johnson & Johnson

 **Fortaleza**
Secretaria Municipal de Saúde de Fortaleza

EXECUTIVE SUMMARY

Project Main Strategies – Year-3

- Continued education on STD/AIDS for FHP professionals;
- Intensification of education promotion and assistance actions on STD/AIDS to women, children and teenagers;
- Education of men and young male teenagers using the events and locations where there is higher concentration of this population to diffuse information;
- Door to door community education by the Health Community Agents;
- Follow-up and monitoring of activities developed by Primary Health Care Units Professionals within the scope of the Project.

Trainig Activities And Information

- Training course on sexually transmitted diseases for Health Care Agents of region SER II – September 2007.
- Workshop with educators on Sexuality and educational intervention for HIV/AIDS/STD prevention;
- Workshop with Community Leaders on educational intervention for HIV/AIDS/STD prevention;
- I Regional Seminar on STD/HIV/AIDS – December 2007 at Faculdade Nordeste – FANOR
- Upgrade meetings on STD/AIDS
- 8º HIV/AIDS Forum for primary care professionals – June 2008

Reproduction And Distribution Of Educational Materials

- Reproduction and distribution of Materials to train Health teams, CDs and DVDs with STD/AIDS Prevention and Treatment classes .

Events

- World AIDS Day – December 1st, 2007 – A week of activities
- Pre-Carnival and Carnival – 2008
- International Women’s Day - 2008

Donations For Ser II Family Health Units

- DVD players – Philips - 10 Units;
- TV sets – 29 inches – Philips w/ Flat Screen – 10 Units;
- Collection of 08 DVDs – “Notebook of Permanent Education for HCA” - 10 Units;
- *DVDs – “Integrated Project Reproductive Health” - 10 Units;*
- CDs – “Radio stories of Condom” – 10 Units;
- World AIDS Day pins – 300 Units;
- *Educational Kit (Folders, Posters, Fliers, Stickers) - “On STD and AIDS” and “Reproductive Health”, “Prevention against gynecologic cancer” and “Family Planning” – 600 Units;*
- Uniforms for 300 SER II Health Community Agents.